

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	06/09/2026
Team ID	Servicenow
Project Name	Automated Network Request Management
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Network Request Submission	USN-1	As a requester, I can submit a network request via the Service Catalog by entering connection type, address, and payment details.	3	High	Asritha
Sprint-1		USN-2	As a requester, I only see the "Existing ID" field when Type of Connection = Existing.	2	Medium	Asritha
Sprint-1	Automated Record Creation	USN-3	As the system, I automatically create a Database Tables record from the submitted catalog variables.	3	High	Asritha
Sprint-1	Notifications	USN-4	As a requester, I receive an email confirming my request was submitted.	1	High	Asritha
Sprint-2	Approval Routing	USN-5	As an approver, I receive the request in my approval queue via ServiceNow's native Approval engine.	5	High	Asritha
Sprint-2		USN-6	As the system, I branch on the approval outcome (Approved /	3	High	Asritha

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			Rejected) using Flow Logic.			
Sprint-2	Notifications	USN-7	As a requester, I receive an email once my request is approved or rejected.	2	High	Asritha
Sprint-2	Access Control	USN-8	As an admin, I can restrict access to request records through role-based ACLs (u_database_tables_user).	3	Medium	Asritha

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date (Planned)	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	9	6 Days	03 Aug 2026	08 Aug 2026	9	08 Aug 2026
Sprint-2	13	6 Days	10 Aug 2026	15 Aug 2026	13	15 Aug 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \text{sprint duration} / \text{velocity} = 20/10 = 2$$


Automated Network Request Management — Velocity:

Applying the same formula to this project: total story points completed across both sprints = 22, over 2 sprints of 6 days each.

Velocity = Total Story Points Completed / Number of Sprints = 22 / 2 = 11.0 Story Points per Sprint.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Both sprints for Automated Network Request Management tracked close to the ideal burndown line and were completed within their planned 6-day duration, with all committed story points delivered on schedule.

References:

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>