

Project Planning Phase

Planning Logic — Automated Network Request Management

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series).

Very Easy task

Normal task

Moderate task

Difficult task

Story Point — 5 (1, 2, 3, 5)

Sprint 1

Network Request Submission (Epic 1)

Submit Request via Catalog (USN1) 3

Conditional Existing-ID Field (USN2) 2

Automated Record Creation (Epic 2)

Create Record from Catalog Variables (USN3) 3

Notifications (Epic 3)

Email Confirmation on Submission (USN4) 1

Total Story Points in Sprint 1 = 3+2+3+1 = 9

Sprint 2

Approval Routing (Epic 4)

Route Request for Approval (USN5) 5

Branch on Approval Outcome (USN6) 3

Notifications (Epic 3, continued)

Email Status Update (USN7) 2

Access Control (Epic 5)

Role-Based ACLs (USN8) 3

Total Story Points in Sprint 2 = 5+3+2+3 = 13

Total Story Points

Sprint 1 = 9

Sprint 2 = 13

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 9+13 = 22

No. of Sprints = 2

Velocity = 22/2

11.0 (Story Points per Sprint)

Your team's velocity is 11.0 Story Points per Sprint.